COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/21/2008

ESTIMATE SUMMARY 02:32:51
CONTID: C15763 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15763-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 34.0 DAYS TIME ALLOW: 90 WORK DAYS
I-25: RESURFACE 23RD TO 48TH PERCENT TIME: 37.78 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: IM 0252-386
I-25: RESURFACE 23RD TO 48TH
NAME OF ROAD: I-25
PROJECT COUNTIES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 05/21/2008 DATE TIME STARTED 03/13/2008
2500 E BRANNAN WAY DATE LET 02/14/2008 DATE WORK BEGAN 03/13/2008
DATE AWARDED 03/03/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/13/2008 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 03/13/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,518,550.04 PARTICIPATING $ 464,836.78 $ 393,193.90
AWARD PROJECT AMT: $ 3,635,675.58 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 10.29% TOTAL EARNINGS 464,836.78 393,193.90
FUNDS AVAILABLE: $ 4,053,713.26 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 464,836.78 393,193.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -12,062.60 -9,913.31
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 452,774.18 383,280.59
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 452,774.18 383,280.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 383,280.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15763-BID ESTIMATE RUN 05/21/2008
PROJECT: IM 0252-386 ESTIMATE NO: 0002 02:32:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 112.000 0.000
EACH 60.000 193.80
3.23000 60.000 193.80
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 246,231.000 0.000
sy 124,001.000 186,001.50
1.50000 124,001.000 186,001.50
0015 202-00821 *REMOVAL OF SIGN PANEL 17.000 0.000
EACH 17.000 918.00
54.00000 17.000 918.00
0020 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 10.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0025 202-01300 *REMOVAL OF END ANCHORAGE 1.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0030 202-04003 *CLEAN CULVERT (SPECIAL) 108.000 108.000
EACH 0.000 0.00
120.00000 108.000 12,960.00
0035 203-01597 *POTHOLING 40.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0040 203-01622 SWEEPING (WITH PICKUP BROOM) 300.000 21.000
HOUR 50.500 6,565.00
130.00000 71.500 9,295.00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0050 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,120.00000 0.000 0.00
0055 208-00205 EROSION CONTROL SUPERVISOR 232.000 0.000
HOUR 0.000 0.00

24.00000 0.000 0.00
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PCN: 15763-BID ESTIMATE RUN 05/21/2008
PROJECT: IM 0252-386 ESTIMATE NO: 0002 02:32:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 0.000
TON 82.430 8,490.29
103.00000 82.430 8,490.29
0065 403-00800 EMERGENCY POTHOLE REPAIR 50.000 0.000
TON 0.000 0.00
113.00000 0.000 0.00
0070 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 33,857.000 0.000
TON 492.560 29,543.75
59.98000 492.560 29,543.75
0075 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 12,312.000 0.000
GAL 194.000 388.00
2.00000 194.000 388.00
0080 510-20100 *STRUCTURAL PLATE ARCH (SPECIAL) 23.000 0.000
LF 0.000 0.00
550.00000 0.000 0.00
0085 606-00900 *GUARDRAIL (SPECIAL) 10.000 0.000
LF 0.000 0.00
655.00000 0.000 0.00
0090 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,961.00000 0.000 0.00
0095 612-00001 *DELINEATOR (TYPE I) 108.000 0.000
EACH 108.000 1,836.00
17.00000 108.000 1,836.00
0100 612-00002 *DELINEATOR (TYPE IT) 40.000 0.000
EACH 10.000 200.00
20.00000 10.000 200.00
0105 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 9.000 198.00
22.00000 9.000 198.00
0110 614-00012 *SIGN PANEL (CLASS II) 208.000 24.000
SF 184.000 3,496.00
19.00000 208.000 3,952.00
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PCN: 15763-BID ESTIMATE RUN 05/21/2008
PROJECT: IM 0252-386 ESTIMATE NO: 0002 02:32:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-72875 *LOOP DETECTOR WIRE 3,000.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0120 614-72887 *MICROWAVE VEHICLE RADAR DETECTOR 6.000 0.000
EACH 0.000 0.00
13,900.00000 0.000 0.00
0125 625-00001 CONSTRUCTION SURVEYING (HOURLY) 20.000 4.000
HOUR 0.000 0.00
124.70000 4.000 498.80
0130 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 62,750.00
125,500.00000 0.500 62,750.00
0135 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
2,300.00000 0.250 575.00
0140 627-00005 *EPOXY PAVEMENT MARKING 491.000 0.000
GAL 0.000 0.00
70.50000 0.000 0.00
0145 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,609.000 3.450
GAL 241.000 4,699.50
19.50000 244,450 4,766.77
0150 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 16,832.000 0.000
SF 0.000 0.00
9.35000 0.000 0.00
0155 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 212.000 0.000
(TYPE III)
SF 0.000 0.00
13.00000 0.000 0.00
0160 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 460.000 0.000
SF 0.000 0.00
8.70000 0.000 0.00
0165 630-00000 *FLAGGING 2,000.000 177.000
HOUR 431.500 9,320.40

21.60000 608.500 13,143.60
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PCN: 15763-BID ESTIMATE RUN 05/21/2008
PROJECT: IM 0252-386 ESTIMATE NO: 0002 02:32:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00003 *UNIFORMED TRAFFIC CONTROL 1,500.000 98.500
HOUR 282.000 13,705.20
48.60000 380.500 18,492.30
0175 630-00007 *TRAFFIC CONTROL INSPECTION 100.000 9.000
DAY 16.000 1,728.00
108.00000 25.000 2,700.00
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 13.000
DAY 14.000 8,470.00
605.00000 27.000 16,335.00
0185 630-00020 *TRAFFIC CONTROL VEHICLE 180.000 6.500
DAY 14.500 1,566.00
108.00000 21.000 2,268.00
0190 630-80001 *FLASHING BEACON (PORTABLE) 6.000 2.000
EACH 0.000 0.00
972.00000 2.000 1,944.00
0195 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 0.000
EACH 2.500 675.00
270.00000 2.500 675.00
0200 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 4.000
EACH 16.500 1,782.00
108.00000 20.500 2,214.00
0205 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.000 21.000
EACH 23.500 2,538.00
108.00000 44.500 4,806.00
0210 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 10.000
EACH 0.000 0.00
108.00000 10.000 1,080.00
0215 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 96.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0220 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 1.000 7,562.00

7,562.00000 2.000 15,124.00
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PCN: 15763-BID ESTIMATE RUN 05/21/2008
PROJECT: IM 0252-386 ESTIMATE NO: 0002 02:32:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 1.500
TYPE)
EACH 1.000 1,027.00
1,027.00000 2.500 2,567.50
0230 630-80360 *DRUM CHANNELIZING DEVICE 50.000 4.000
EACH 4.000 130.00
32.50000 8.000 260.00
0235 630-80380 *TRAFFIC CONE 1,000.000 175.000
EACH 150.000 1,620.00
10.80000 325.000 3,510.00
0240 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000
DAY 0.000 0.00
434.00000 0.000 0.00
0245 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.500
(TEMPORARY)
EACH 0.500 8,100.00
16,200.00000 1.000 16,200.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 145,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70016 F/A FUEL COST ADJUSTMENT 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 125,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT INCLUDED) 160,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15763-BID ESTIMATE RUN 05/21/2008
PROJECT: IM 0252-386 ESTIMATE NO: 0002 02:32:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70021 F/A ON-THE-JOB TRAINEE 20,480.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70031 F/A INTERIM SURFACE REPAIR 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 900-00010 ADDED ITEM (HOUR)/ 7.000 0.000
HOUR 7.000 2,568.16
366.88000 7.000 2,568.16
0380 209-00000 WATER 9.000 0.000
MGAL 9.000 83.70
9.30000 9.000 83.70
0385 202-04000 PLUG STRUCTURE 1.000 0.000
EACH 1.000 9,636.60
9,636.60000 1.000 9,636.60
CAT 0200 CURRENT AMT $ 4,231,165.78 $ 375,791.90$ 436,174.78

CAT NO0300 STR E-16-EM

0305 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 7,901.000 0.000
SY 4,174.000 6,261.00
1.50000 4,174.000 6,261.00
0310 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 869.000 0.000
TON 0.000 0.00

59.98000 0.000 0.00
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PCN: 15763-BID ESTIMATE RUN 05/21/2008
PROJECT: IM 0252-386 ESTIMATE NO: 0002 02:32:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR E-16-EM

0315 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 395.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0320 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 456.000 0.000
LF 0.000 0.00
114.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 116,748.12 $ 6,261.00$ 6,261.00

CAT NO0301 STR E-16-FA

0325 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 6,139.000 0.000
SY 2,634.000 3,951.00
1.50000 2,634.000 3,951.00
0330 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 675.000 0.000
TON 0.000 0.00
59.98000 0.000 0.00
0335 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 307.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0340 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 506.000 0.000
LF 0.000 0.00
114.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 107,993.00 $ 3,951.00$ 3,951.00

CAT NO0302 STR E-16-GC

0345 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 5,390.000 0.000
sy 0.000 0.00
1.50000 0.000 0.00
0350 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 593.000 0.000
TON 0.000 0.00
59.98000 0.000 0.00
0355 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 270.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00

CAT 0302 CURRENT AMT $ 44,193.14 $ 0.00$ 0.00
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PCN: 15763-BID ESTIMATE RUN 05/21/2008
PROJECT: IM 0252-386 ESTIMATE NO: 0002 02:32:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0360 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.900
EACH 0.100 1,190.00
11,900.00000 1.000 11,900.00
0365 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 6,000.00
6,000.00000 1.000 6,000.00
0370 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
CAT 0400 CURRENT AMT $ 18,450.00 $ 7,190.00$ 18,450.00

PROJECT TOTAL CURRENT AMT § 4,518,550.04 $ 393,193.90 % 464,836.78



